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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) February 2002
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
07 - Operational System Development 0207134F F-15E SQUADRONS 0131

COST ($ in Thousands) FY 2001 FY _2002 FY _2003 FY _2004 FY _2005 FY _2006 FY _2007 Cost to Total Cost

Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
0131 Initial Operational Test and Evaluation 91,263 107,376 81,726 106,280 91,664 93,060 99,291 | Continuing TBD
Quantity of RDT&E Atrticles 0 0 0 0 0 0 0 0 0

Note: InFY 2003, Project 670131, F-15E First Shooter (ALR-56C Processor Upgrade) includes new start efforts.

L)

A. Mission Description
The F-15E is the most versatile fighter in the world today. Configured with conformal fuel tanks (CFTSs), the F-15E can deploy worldwide with minimal tanker

support and arrive combat-ready. The F-15E retains air superiority capability and adds systems, such as Low Altitude Navigation Targeting Infrared for Night
(LANTIRN), to meet the requirement for all-wesather, deep penetration, and night/under-the-weather, air-to-surface attack. The F-15E's avionics, armament, airframe,
and engines must be improved to maintain its superiority against the threat into the next century. The threat includes a new generation of aircraft possessing
all-weather detection and kill capabilities. Avionics updates (exploiting proven technological advances) will be incorporated into the F-15E providing expanded
capability and supporting an updated and fully integrated electronic warfare suite. Thiswill increase the offensive and defensive capability and survivability of the
F-15E. The F-15E PE also funds RDT&E activities for PE 0207130F, F-15A-D.

(U) EY 2001 ($in Thousands)
(U) $21,436 Continue Operational Flight Program (OFP) development efforts.
(U) $16,382 Advanced Display Core Processor Development (ADCP) (formerly OFP effort).
V) $17,772 Continue flight test of the OFP and flight testing of improvements initiated in prior years.
V) $17,347 Continue integration of the Smart Weapons.
(U) $6,000 Continue devel opments attributed to Diminishing Manufacturing Sources (DM S) (Obsolete Parts).
(V) $7,250 Initiate BOL integration into F-15 A-D (per FY 2001 Congressional Add).
(V) $1,780 Complete development of the Combat Identification (ID) System.
V) $3122 Continue integration of the Joint Helmet Mounted Cuing System (JHMCS).
V) $174 Continue devel opment of the Electronic Counter-Counter Measures (ECCM).
(U) $91,263 Total
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(U) A.Mission Description Continued

(U) EY 2002 ($in Thousands

(U) $37,005 Continue OFP development efforts.

(V) $19,924 Continue flight testing of improvements initiated in prior years.

V) $6,297 Complete developments attributed to DM S (Obsolete Parts). Funding for this effort is moving to Material Support Division (MSD) at

Warner-Robins Air Logistics Center (WR-ALC).

(U) $23,396 Continue development of ADCP (formerly OFP effort).

(U) $12,060 Complete integration of the Smart Weapons.

(U) $500 Complete integration of the JHMCS.

(U) $7,000 Initiate F-15 Block Upgrade Program. ( FY 02 Congressional Add.)

V) $1,194 Compl ete development of the ECCM.

(V) $107,376 Total

(U) EY 2003 ($in Thousands)

(U) $36,590 Continue OFP development efforts.

(V) $16,764 Continue flight testing of improvementsinitiated in prior years.

V) $21,372 Continue development of ADCP (formerly OFP effort).

(U) $7,000 Initiate ALR-56C Processor Upgrade.

(U) $81,726 Total

(U) B.Budget Activity Justification

The F-15E, which received contract award approval in FY 84, is an operational aircraft and therefore the development activities in the Program Element are included in
Budget Activity 7, Operational Systems Devel opment.

(U) C.Program Change Summar in Thousands
FY 2001 FY 2002 EY 2003 Total Cost
(U) Previous President's Budget 68,228 101,439 69,036 TBD
(U) Appropriated Vaue 68,860 101,439
(U) Adjustmentsto Appropriated Value
a. Congressional/General Reductions -482 -1,063
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(U) C.Program Change Summary ($in Thousands) Continued
FY 2001 EFY 2002 EY 2003 Total Cost
b. Small Business Innovative Research -1,915
¢. Omnibus or Other Above Threshold Reprogram 21,618
d. Below Threshold Reprogram 3,332
e. Rescissions -150
(U) Adjustmentsto Budget Years Since FY 2002 PBR 7,000 12,690
(U)  Current Budget Submit/FY 2003 PBR 91,263 107,376 81,726 TBD
(U) Significant Program Changes:
Funding (FY01):
OFP Development $21.436M - Realigned funds from OFP budget to the F-15 Flight Test budget to fund OFP flight tests. Includes $5.618M that was part of the
ADCP FYO01 Congressionally approved reprogramming from 3010, BP10 to 3600. $.148M Small Business Innovative Research (SBIR) was applied against OFP.
$.382M was realigned from OFP to ADCP. $.174M was realigned from OFP to ECCM to cover ECCM Award Fees.
Flight Test $17.772M - Realigned funds from OFP budget to fund OFP flight tests.
BOL Integration $7.250M - FY 01 Congressional add to fund F-15 R & D tasks.
ADCP $16.382M - FY 01 Congressionally approved reprogramming from 3010, BP10 to 3600. $.382M realigned from OFP to ADCP.
Funding (FY 02):
OFP Development $37.005M - Realigned funds from ADCP for OFP requirements definition.
ADCP $23.396M - Realigned funds to OFP Devel opment to accomodate OFP requirements definition.
F-15 Block Upgrade Program $7.000M - FY 02 Congressional Add to support F-15 Block Upgrade.
Funding (FY 03):
$12.690M - Funding increase of $13.00M for ALR-56C Processor Upgrade and continued OFP Development efforts. Funding decrease of $.199M for Nonpay
Purchases Inflation. Funding decrease of $.111M for A&AS.
$4.700M - Funding for DM S (Parts Obs) is moving to MSD at WR-ALC. Funding has been realigned to cover needed OFP Development and Flight Test Efforts.
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(U) D.Other Program Funding Summary ($in Thousands)

(U) AFRDT&E

(U) Other APPN

(U) Aircraft Procurement (3010F),
Line ltem 5, F-15E
(PE27134F) [BP 10]

(U) Aircraft Procurement (3010F),
Line Item 27, F-15A-E (PEs
27130F and 27134F) [BP 11]

(U) Aircraft Procurement (3010F),
Lineltem 27, F-15
(PE27442F) [ DECM]

(U) Aircraft Procurement (3010F)
F-15E (PE84731F) Genera
Skills Training [BP11]

(U) Aircraft Procurement (3010F)
F-15 (PE27434F) Link 16
Support and Sustainment
[BP11]

(U) Aircraft Procurement (3010F)
F-15E (PE89731F) Training
Support to Units[BP11]

(U) Aircraft Procurement (3010F),
Line Item 66, F-15A-E [BP
13]

Project 0131

FY 2001
Actual

356,200

305,221

6,831

EY 2002
Estimate

241,126

511

7,263

EY 2003 EY 2004
Estimate Estimate

231,237 249,585

1,263

5,742

7,512 7,709

Page 4 of 8 Pages

EY 2005
Estimate

176,158

7,862

EY 2006
Estimate

177,995

22,350

2,169

8,196

EY 2007
Estimate

98,319

22,776

1,321

8,346

Cost to Total Cost
Complete

356,200

Continuing TBD

Continuing TBD

1,263

Continuing TBD

Continuing TBD
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(U) E.Acquisition Strategy
Program is a continuation of effort which includes the development of all F-15 models. Funds are executed organically in support of equipment improvement, study,

analysis, and test.

(U) E.SchedulePrdfile
EY 2001 EY 2002 EY 2003
1 2 3 4 1 2 3 4 1 2 3 4

(U) Smart Weapons DT&E start *
(U) Smart Weapons DT& E complete X
(U) OFP Suite 4 complete X
(U) OFP Suite5 Phase | complete X
(U) OFP Suite 5 Phase Il start X
(U) ADCP Force Development Evaluation Start X
(U) ADCP Force Development Evaluation Complete X
(U) Air Data Processor EMD complete *
(U) JHMCSOT&E complete *
(U) ECCM EMD complete X
(U) Initiate BOL Dispenser integration *
(U) BOL EMD Complete X
(U) ALR-56C Processor Upgrade EMD Start X
(U) F-15 Block Upgrade Program Start X

* - Completed Activity

X - Planned Start/Completion Date
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(U) A.Project Cost Breakdown ($in Thousands
FY 2001 FY 2002 FY 2003}
(U) OFP 21,436 37,005 36,590
(U) Flight Test 17,772 19,924 16,764
(U) ALR-56C Processor Upgrade 0 0 7,000
(U) Advance Display Core Processor (ADCP) 16,382 23,396 21,372
(U) Smart Weapons 17,347 12,060 0
(U) DMS (Parts Obsolescence) 6,000 6,297 0
(U) Combat ID 1,780 0 0
(U) Joint Helmet Mounted Cueing System 3,122 500 0
(U) ECCM 174 1,194 0
(U) BOL Dispenser 7,250 0 0
(U) F-15Block Upgrade Program 0 7,000 0
(U) Totd 91,263 107,376 81,726
(U) B.Budget Acquisition History and Planning Information ($in Thousands)
(U) Performing Organizations:
Contractor or Contract
Government Method/Type Award or Performing Project
Performing or Funding Obligation Activity Office Total Prior Budget Budget Budget Budget to Total
Activity Vehicle Date EAC EAC toFY 2001 EY 2001 EY 2002 FY 2003 Complete Programi
Product Development Organizations
P&W (-229 Eng) CPAF Sep 94 6,520 6,520 6,520 0 0 0 0 6,520
GE (-129 Eng) CPAF Feb 95 7,130 7,130 7,130 0 0 0 0 7,130
Boeing (GFE/GFP) FFP Dec 93 1,975 1,975 1,975 0 0 0 0 1,975
OFP Suite 4/5/6/7 CPAF May 98 339,808 339,808 148,297 21,436 37,005 36,590 Continuing TBD
Development
Boeing APG63 CPFF Feb 94 778 778 778 0 0 0 0 778
(Feasibility Study)
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(U) Performing Organizations Continued:
Product Development Organizations
(Risk Reduction) CPFF Feb 94 9,892 9,892 9,892 0 0 0 0 9,892
(EMD) CPAF Sep 94 223,033 223,033 223,033 0 0 0 0 223,033
Boeing (JHMCS A-D) CPAF 11,358 11,358 9,483 3,122 500 0 0 13,105
PACS Upgrade CPAF May 95 28,343 28,343 28,343 0 0 0 0 28,343
Wright Lab (DM S) MIPR/PRs Sep 94 81,348 81,348 29,006 6,000 6,297 0 0 41,303
Smart Weapons Integration ~ CPAF Feb 99 51,607 51,607 3,507 17,347 12,060 0 0 32,914
ADP(E) CPAF Jan 99 4,356 4,356 2,846 0 0 0 0 2,846
ADCP(E) CPAF Jan 00 108,522 108,522 0 16,382 23,396 21,372 0 61,150
NGA (ALQ-135Band 1.5) FFP May 97 39,384 39,384 35,440 0 0 0 0 35,440
Link-16 Data Link CPAF Apr 98 19,400 19,400 19,400 0 0 0 0 19,400
Combeat ID CPAF May 98 14,109 14,109 1,790 1,780 0 0 0 3,570
TISS Replacement CPFF Aug 97 4,896 4,896 3,560 0 0 0 0 3,560
Boeing/Raytheon ECCM CPAF Jan 00 15,000 15,000 0 174 1,194 0 0 1,368
BOL Dispenser CPFF Jun 01 7,118 7,118 0 7,250 0 0 0 7,250
ALR-56C CPAF Jan 03 0 0 0 0 0 7,000 Continuing TBD
F-15 Block Upgrade Program CPAF May 02 0 0 0 0 7,000 0 0 7,000
Support and Management Organizations
(Msn Spt) Misc. 16,708 0 0 0 0 16,708
Test and Evaluation Organizations
Boeing (FIt Test) FFP Oct 96 123,434 123,434 51,815 9,465 11,924 9,764 Continuing TBD
Edwards PO Oct 96 91,048 91,048 41,562 8,015 7,000 6,000 Continuing TBD
Eglin (FIt Test) PO Oct 96 21,667 21,667 12,210 292 1,000 1,000 Continuing TBD
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Total Prior Budget Budget Budget Budget to Total
Subtotals to FY 2001 EY 2001 EY 2002 FY 2003 Complete Program
Subtotal Product Devel opment 531,000 73,491 87,452 64,962 TBD TBD
Subtotal Support and Management 16,708 0 0 0 0 16,708
Subtotal Test and Evaluation 105,587 17,772 19,924 16,764 TBD TBD
Tota Project 653,295 91,263 107,376 81,726 TBD TBD
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